At this time, I am behind on where I hoped to be on Project 4. Grading 90 correspondence assignments and then resumes and cover letters have not helped. Thankfully, their group projects are coming up soon, so I will have more time to work on my own projects.

So far, I have continued to work on finding possible hosting services and domains. I have been talking to more web savy individuals to find what websites and services they would recommend. At the moment, I am leaning more towards Dreamhost.

I have also remained in touch with my client to see if he would like to change any of the information he would like on his website.

So far, the content still remains the following:

- Home Page
- About Me section
- List of publications
- List of current courses
- List of past courses
- List of collaboration projects for student internships
- Link to Evernote page
- Link to CV
- List and links to supported organizations, charities, etc.

I have not completed any of the following deliverables at this time. However, I offer a timeline of when I plan to complete each deliverable. I believe this timeline will also ensure I stay on task.

I plan to include the following deliverables in my completed project:

Audience Analysis	November 18-20		
Card Sort and Site Map	November 23		
Functionality Requirements	November 25		
HTML File	Between December 1-7		
CSS File	Between December 1-7		
Javascript file	Between December 1-7		
Reflection	December 7		
Links	By or on Dec. 10		